

Y11 Personal Project Planning Outline to help you complete the GCSE Assessment criteria AO Record, AO Develop, AO Refine and AO Present.

Date	Classwork/Homework	
Tues Nov 17 th B	Intro of Personal Project Start AO Record: 1. 1 st Artist Study plus anno 2. Combination of mind map plus collection of images- Double page of a collection of images around your chosen theme with your words on top.	
Tues Nov 24 th A	AO Record Continue above	
Tues Dec 1 st B	AO Record: 1. 2 nd Artist Study plus anno 2. A series of photos relating to your chosen theme. 3. 8 displayed artistically	
Tues Dec 8 th A	AO Record: 1. 1 st Observational drawing/painting plus anno 2. Poem or song	
Tues Dec 15 th B	AO Develop 1. 1 st AO Develop page 2. complete any incomplete work so far	
Tues Jan 5 th A	AO Develop Continue with 1 st Develop 2. complete any missing work	
Tues Jan 12 th B	AO Record: 1. 2 nd Observational study plus anno	
Tues Jan 19 th A	AO Develop 1. 2 nd AO Develop page	
Tues Jan 26 th B	AO Record: 1. 3 rd observational study– drawing or painting plus anno	
Tues Feb 2 nd A	1. Artist research	
Tues Feb 9 th B	AO Develop: 3 rd Develop page	
Tues Feb 23 rd A	AO Refine: 1 st A3 AO Refine	
Tues March 2 nd B	AO Refine: Contin 1 st A3 AO Refine	
Tues March 9 th A	AO Refine: 2 nd A3 AO Refine page	
Tues March 16 th B	AO Refine Contin 2 nd A3 AO Refine	
Tues March 23 rd A	AO Present 1. Start A2 Final piece 2. Complete any missing work	
Tues March 30 th B	Contin A2	
Tues April 20 th	Contin A2	

Y11 Personal Project Planning Outline to help you complete the GCSE Assessment criteria AO Record, AO Develop, AO Refine and AO Present.

Tues 27th April: Deadline: All S/books, A3s x2 and A2 to be handed in		